
                                     Commission Agenda Item 
 
MEETING DATE: August 12, 2013 
 
SUBJECT: Phasing Schedule Deviation for Baywood Subdivision: A request by Craig Brashier, AICP, of Causseaux, 
Hewett, & Walpole, Inc., agent for Alachua Development Co., LLC, property owner, for consideration of a phasing 
schedule deviation from the approved phasing schedule as provided on the approved preliminary plat for the Baywood 
subdivision. 
 
AGENDA SECTION: Consent 
 
DEPARTMENT: Planning & Community Development   
 
PREPARED BY: Justin Tabor, AICP, Principal Planner 
 
RECOMMENDED ACTION: Approve the revised phasing schedule deviation for the remaining phases of the 
Baywood subdivision, as follows: Phase 1C (38 lots); Phase 2A (22 lots); Phase 2B (16 lots); Phase 2C (27 lots); Phase 3A 
(22 lots); and Phase 3B (34 lots.)  
 
 

Summary 
 
The preliminary plat for the Baywood Subdivision was approved by the City Commission on December 19, 2005, and 
consisted of a total of 228 lots. The development was approved under the former Land Development Regulations, which 
stated that a preliminary plat is valid for a period of 24 months. Due to the economic downturn, the preliminary plat has 
received a number of permit extensions which have been authorized by the City Commission or by general permit 
extensions granted by the State Legislature to developments throughout the State of Florida. The most recent extension 
was approved on July 17, 2012, pursuant to Chapter 2012-205, Laws of Florida, which authorized the permit holder of a 
local government-issued development order to request a two-year extension of the development order with an expiration 
date from January 1, 2012 through January 1, 2014. This extended the preliminary plat’s expiration date to July 30, 2014. 
 
The phasing schedule for the Baywood subdivision, which is part of the approved preliminary plat, has been amended 
twice since the original approval. The original phasing schedule, approved December 19, 2005, defined two (2) phases: 
Phase I (171 lots) and Phase II (57 lots.) On April 2, 2007, the City Commission granted a phasing schedule deviation 
which reconfigured the phasing schedule as follows: Phase 1A (34 lots); Phase 1B (137 lots); and Phase 2 (57 lots.) The 
current phasing schedule was approved by the City Commission on December 7, 2009, which revised the total number of 
lots from 228 to 227 and reconfigured the phasing schedule for the remaining phases to consist of: Phase 1B (34 lots); 
Phase 1C (31 lots); Phase 2A (22 lots); Phase 2B (23 lots); Phase 2C (27 lots); Phase 3A (22 lots); and Phase 3B (34 lots.) 
 
The property owner (Alachua Development Co., LLC) has submitted an application for the final plat of Phase 1C. Staff’s 
review of the final plat noted that the plat included a total of 38 lots, which deviates from the approved phasing schedule. 
The applicant’s agent submitted a letter, dated May 2, 2013, requesting to revise the phasing schedule for the Baywood 
subdivision to include an additional 7 lots (lots 100 – 106) which would be shifted from Phase 2B to Phase 1C. The 
aforementioned letter notes that these lots front roads which provide access to lots within Phase 1B (reference Map 1, 
attached) and will allow for existing infrastructure to be maximized. 
 
The proposed deviation would reconfigure the phasing schedule for the remaining phases as follows (the proposed 
deviations are in bold and italicized): Phase 1C (38 lots); Phase 2A (22 lots); Phase 2B (16 lots); Phase 2C (27 lots); 
Phase 3A (22 lots); and Phase 3B (34 lots.)  
 
 

 



ATTACHMENTS:  
1. Request letter from Craig Brashier, AICP, Causseaux, Hewett, & Walpole, Inc., dated May 2, 2013 
2.  Map 1: depicting the 7 lots (lots 100 – 106) which are proposed to be shifted from Phase 2B to Phase 1C 
3. Revised Preliminary Plat: depicting the proposed phasing schedule deviation 
 

 

REVIEWED BY CITY MANAGER:  
 





Map 1. Proposed Deviation to Preliminary Plat 
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